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Recent Accomplishments in Building 123
October 13, 1997

Physical Accomplishments

- Excess chemicals have been staged, organized, labeled and are being relocated.

- Office furniture has been moved.

- Laboratory equipment has been surveyed and removed.

- Equipment has been taken out of Radiologic Material Management Areas (RMMA's).

- Freon has been recaptured from the air conditioning units.

- The process hoods have been sampled for perchloric acid.

- Scoping Surveys for alpha, beta, and total radiological contamination have been completed.

- Rooms have been grided for final radiological surveys (will take place after Strip-Out is
complete).

- Paint sampling for gross alpha and beta radiological contamination is taking place.

Administrative Accomplishments for the First Three Phases of Work:

1. Strip-Out - removal of radiologically contaminated items and equipment in preparation for a final
radiological survey (hoods, ductwork, laboratory cabinets, process piping, contaminated floor tile, carpet,
perchloric rinse and RCRA rinse of entire process system, limited asbestos abatement, and utility
isolation). '

- Engineering package completed.
- Integrated Work Control Package completed.
- Subcontractor awarded.

- Currently reviewing the Subcontractors "Strip-Out" Plan for work, health and safety plans etc.
2. Asbestos Abatement - removal the majority of the ACM in the building.
- Engineering packages completed.

- Integrated Work Control Packages completed.
- Subcontract awarded.

- Currently reviewing the Subcontractors Abatement Plan, Health and Safety Plan etc.

3. Demolition - Removal of the lead/steel vault for shipment to Russia, final asbestos abatement (of
transite panels above the windows), scrubber packaging, and building demolition.

- Engineering package completed.
- Integrated Work Control Package completed.
- Subcontract awarded.

Slab/THSS Characterization and Remediation will follow Demolition

- IHSS Sampling and Analysis Plan submitted to State for review. ﬂ Uﬁ v 7 jlz/‘"{-

v
S 51@‘% Dok~

B123-A-000160

s
AR



